
 

  

 
 

PLANNING COORDINATION ADVISORY COMMITTEE  

Thursday, February 19, 2015, 6:30pm 

3040 Williams Drive, Suite 200 

Fairfax, Virginia 22031 
 

AGENDA 

 

I. Call to Order/Welcome                      Chairman Foreman 

 

 

II. Summary Notes of the November 20, 2014 and December 18, 2014 

Recommended action: Approval [with abstentions from those who were not present] 
 

 

Discussion/Information 

 

III. NVTA Executive Director Report       Ms. Backmon, Executive Director 

 

IV. Presentation on Draft FY2015-16 Two Year Program                               

       Mr. Jasper, Program Coordinator 

 

 

V. Presentation on Draft Policy of NVTA Projects Not Advancing   

                  Mr. Jasper, Program Coordinator 

 

VI. Next PCAC Meeting and Draft Agenda        Chairman Foreman 

 

 

Adjournment 

 

VII. Adjournment 

 

 

 

 

 

Proposed Next Meeting: March 19, 2015 - 6:30 pm 

Northern Virginia Transportation Authority 

3040 Williams Drive, Suite 200 

Fairfax, VA 22031 

www.TheNovaAuthority.org 

http://www.thenovaauthority.org/
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PLANNING COORDINATION ADVISORY COMMITTEE  

Thursday, November 20, 2014, 5:30pm 

3040 Williams Drive, Suite 200 

Fairfax, Virginia 22031 

 

SUMMARY NOTES 

 

I. Call to Order                    Chairman Foreman 

 

 Chairman Foreman called the meeting to order at 5:38 pm.  

 

II. Roll Call            Ms. Harris, Program Coordinator 

 

 Attendees: NVTA Chairman Nohe 

 Members: Mayor Foreman; Council Member Way; Council Member Burk; 

Supervisor Candland; Council Member Colbert; Council Member Lehr; 

Supervisor Letourneau; Council Member Oliver. 

 NVTA Staff: Monica Backmon (Executive Director); Denise Harris (Program 

Coordinator); Keith Jasper (Program Coordinator). 

 Other Staff: Noelle Dominguez (Fairfax County), Dan Malouff (Arlington 

County); James Davenport (Prince William County); Mark Duceman (Town 

of Herndon).  

 

III. Approval of the September 22, 2014 Summary Notes 

 

 Council Member Lehr moved approval of the summary notes of September 22, 

2014 ; seconded by Council Member Oliver.  Motion passed with six (6) yeas and 

two (2) abstentions [with Council Member Colbert and Supervisor Letourneau abstaining 

as they were not at the September meeting]. 
 

IV. NVTA Executive Director Report      Ms. Backmon, Executive Director 

 

 Ms. Backmon informed the Committee that the NVTA received AA+, Aa1 and 

AA+, with a stable outlook, from Fitch, Moody’s and Standard & Poor’s, 

respectively.  She informed the PCAC that this AA+ credit rating was unusual for 

an organization’s inaugural bond issuance and noted that it speaks to the work 

done by the NVTA staff and member localities to ensure the success of the 

Authority.   

 Ms. Backmon also informed the Committee that although the Authority’s 

FY2015/16 Two Year Program is scheduled for adoption in March 2015, VDOT 

is seeing some anomalies in HB 599 results which may result in the need to revisit 

the schedule.  Ms. Backmon indicated more information will be provided to the 

II.



 
 

2 
 

reasons on Monday, November 23, 2014 which is the date of the principals 

meeting with VDOT.  A request was made that VDOT be asked to have a 

representative at future PCAC meetings. 

 Ms. Backmon informed the PCAC that she would like to meet with Chairman 

Foreman and Vice-Chairman Way to discuss the roles and responsibilities of the 

PCAC as the Authority develops its Two Year Program and updates its long range 

transportation plan.  This meeting will clarify the role of the Project 

Implementation Working Group (PIWG) and the PCAC. 

 

V. Policy Framework for Approved Projects Not Advancing  

       Mr. Jasper, Program Coordinator 

 

 Mr. Jasper, Staff Coordinator for the Project Implementation Working Group 

(PIWG), presented the draft Policy Framework for the NVTA funded projects that 

are not advancing. The Committee was informed that they will be given a more 

detailed briefing of the draft policy at a future meeting. 

 Additionally it was stated that project readiness was a criteria for project 

funding approval.  To help facilitate projects moving forward, on October 9,   

2014 the Authority approved the Standard Project Agreement (SPA) with 

VDOT.  This SPA enables interested project sponsors to have VDOT  

implement the project the condition the proposed project is 100% funded by 

HB 2313. 

 A request was made for the SPA to be forwarded to the PCAC.  

 A question was raised if there are specific projects associated with bonding 

and what happens if they don't move forward.  The response was the financing 

is for a total amount of money, not specifically related to projects; therefore 

the money may be reassigned if a project is not advancing. 

 Clarification was sought on the activities of the PIWG.  It was conveyed that 

the Authority desires to keep the PIWG active and may consider renaming it 

to the Capital Working Group.  Currently the PIWG is in charge of developing 

the Two Year Program and making recommendations to the Authority.  The 

Chair and Vice Chair of the PIWGbare Authority members. 

 A request was made for the reading of the charge of the PCAC.  The PCAC 

charge from the Authority Bylaws was read as: “This committee shall be 

responsible for advising the Authority on broad policy issues related to the 

periodic update of the NVTA’s Long Range Transportation Plan and the 

development of the NVTA’s Six Year Program with special consideration to 

regional transportation, land use and growth issues.” 

 Clarification was sought on what the PCAC is expected to produce.  It was 

conveyed that the NVTA looks to the PCAC to provide input and 

recommendations on the update/development of the long range transportation 

plan and Two Year Program. 
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VI. Draft 2015 Legislative Program                    Ms.  Dominguez, Chair, JACC                                                                                                

 

 Ms. Dominguez, Chair of the Jurisdiction and Agency Coordinating Committee 

(JACC), presented the draft 2015 Legislative Program to the PCAC.  Ms. 

Dominguez noted areas in the program which were new or significantly different 

from the previous program.  She informed the PCAC that comments they had on 

the draft program would be included for NVTA consideration at the December 

11, 2014 NVTA meeting.   

 Clarification was sougtht on how the legislative program is communicated to 

the Northern Virginia delegation.  An explaination was given that the 

legislative liaisons in Northern Virginia meet regularly to keep each other 

informed.  An example was given using the Budget Amendment process and 

how the coordination of the legislative liaisons helped to keep the Authority 

well informed. 

 There was a discussion on the Federal Aviation Administration (FAA) 

Perimeter Rule and the related positions of the Metropolitan Washington 

Council of Governments and interested local jurisdictions.  The PCAC 

discussed adding language to the Legislative Program consistent with that of 

member jurisdictions. 

 

 Supervisor Letourneau moved approval of inclusion of a position consistent with 

member jurisdictions on the FAA Perimeter Rule in the Authority Legislative 

Program; seconded by Mayor Foreman.  Motion carried unanimously.   

 

 

VII. HB2 Review            Ms. Harris, Program Coordinator  

 

 Ms. Harris and Ms. Dominguez provided an overview of the HB 2 presentation 

given by the Virginia Office of the Secretary of Transportation (OST) at the 

October 16, 2014 Commonwealth Transportation Board meeting.   

 An observation was made that there is the potential of creating an 

unmanageable amount of methodologies for rating transportation projects. 

The response was this is the reasoning for the OST recommending limiting 

the methodologies to 4-6 options. 

 A concern was raised on the weights of cost sharing when there are potential 

Federal, State, and NVTA monies on a project. The question was asked how 

will HB 2 work with HB 599 and whether this may create a situation where 

there will there be conflicting timing for project schedules. It was confirmed 

that the Authority is concerned about the compatibility of HB 2 and HB 599.  

 Clarification was sought to the question that if a member jurisdiction choose 

not to adopt an Urban Development Area (UDA) would the jurisdiction then 

be eligible to submit local projects for consideration.  It was noted this 

question will be added to the proposed NVTA comments on HB 2.  
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Discussion/Information 
 

VIII. TransAction 2040 Update Listening Session  

        Ms. Harris, Program Coordinator 

 

 Ms. Harris introduced Mr. Malouff, Chair of the TransAction 2040 Update 

Subcommittee, who provided an update on the October 9, 2014 TransAction 2040 

Plan Update Listening Session.  The PCAC discussed its advisory role in the plan 

update at key milestones. 

 The committee was informed that their input would be sought at key 

milestones of the plan update. 

 The committee requested the defined corridors be revisited in the plan update. 

The response was the corridors will be reviewed as part of the plan update. 

 A concern was raised about reviewing land use patterns and it was advised 

against a plan update that redesigns “lifestyle.”  The response was the 

proposed scenario planning aspect of the plan update would be simply to 

inform, with no intent to modify local land use.   

 A question was asked about what land use scenario planning in this context 

would mean.  The response was that various options are under development 

by the subcommittee due to the Commonwealth of Virginia offering $750,000 

towards scenario planning in the plan update.  It was added that scenario 

planning is a useful tool in that it will explore varying land use scenarios.  It 

was indicated that TransAction 2040 was intended to include scenario 

planning until the budget was reduced.  The fact that the State is offering to 

help pay for scenario planning in this update helps mitigate the associated 

costs.  In addition, the State has told the Authority it has no intention of 

controlling local land use. 

 Select members of the PCAC stated that in their experience of sitting on the 

Metropolitan Washington Council of Governments board, they found the 

scenario planning conducted by the Transportation Planning Board (TPB) 

interesting; yet it provided for little in terms of action steps.  The response was 

the work of the TPB is to help inform local decisions related to land use. 

 There was a statement that the plan update must be multimodal in nature.  

Bicycling and walking coordination are criterial. 

 

IX. PCAC 2015 Meeting Schedule                     Chairman Foreman 

 

 The Committee discussed its meeting schedule for CY2015 to ensure it 

coordinates with the NVTA meeting schedule as well as individual member 

schedules.  Several members indicated they preferred a 6:00 or 6:30 pm start time 

for evening meetings.  Members were requested to come to the December 2014 

meeting prepared to discuss this and that members send NVTA staff their local 

meeting schedules for CY2015 in order to select a meeting time that 

accommodates the greatest number of members.  
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X. Other Business 

 

 The December 18, 2014 meeting moved from the previously scheduled 5:30 pm 

start time to 6:30pm.  

 

Adjournment  

 

XI. Adjournment 

 

 Meeting adjourned at 7:07 pm. 
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PLANNING COORDINATION ADVISORY COMMITTEE  

Thursday, December 18, 2014, 6:30 pm 

3040 Williams Drive, Suite 200 

Fairfax, Virginia 22031 

 

SUMMARY NOTES 

 

I. Call to Order                    Chairman Foreman 

 

 Chairman Foreman called the meeting to order at 6:34 pm.  

 Attendees: 

 Members: Mayor Foreman; Council Member Way; Council Member Colbert; 

Board Member Fisette; Supervisor Letourneau; Mayor Merkel. 

 NVTA Staff: Monica Backmon (Executive Director); Denise Harris (Program 

Coordinator); Keith Jasper (Program Coordinator). 

 Other Staff: Sarah Crawford (Arlington County); Noelle Dominguez (Fairfax 

County); Dana Herborg (Town of Herndon); Laurie DiRocco (Town of 

Vienna); Valerie Pardo (VDOT); Maria Sinner (VDOT); Norman Whitaker 

(VDOT); Dalia Leven (AECOM).  

 

II. Approval of the November 20, 2014 Summary Notes 

 

 No action was taken due to lack of quorum. 

 

III. NVTA Executive Director Report      Ms. Backmon, Executive Director 

 

 Ms. Backmon reminded the Committee that the NVTA received AA+, Aa1 and 

AA+, with a stable outlook, from Fitch, Moody’s and Standard & Poor’s, 

respectively.  She noted that on Tuesday, December 16, 2015, the Authority 

settled on its first bond sale and is fully financed for FY2014 projects.  

 Ms. Backmon informed the Committee that the development of the FY2015-16 

Two Year Program is underway.  As part of the selection process for the Two 

Year Program, the Virginia Department of Transportation (VDOT) is conducting 

an Evaluation and Rating Study of the highway projects as required by HB 599.  

The results of this study will be presented at the January 12, 2015 Project 

Implementation Working Group (PIWG) meeting.  These ratings are taken into 

consideration as part of the greater NVTA project selection criteria.  The NVTA 

staff is meeting with jurisdictional staff to review submitted projects to ensure all 

applicant information is accurate.  The draft Two Year Program is anticipated to 

be presented to the Authority in February for approval to be released to the public 

for a public hearing in March.  The final Two Year Program is anticipated to be 
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adopted at the April 2015 NVTA meeting.  The PCAC requested the Project 

Selection criteria and weights be shared with the Committee. 

 Ms. Backmon updated the Committee on the proposal of a TransAction 2040 

amendment in conjunction with the current update of TransAction.  She added 

that the Authority has directed the NVTA staff to research the necessary process, 

costs and resources for conducting an amendment.  The PIWG will review this 

information at their January meeting.  A recommendation will be made to the 

Authority at the January 22, 2015 meeting.  Potential consideration of future 

amendments will be considered as part of the TransAction 2040 update. 

 Ms. Backmon informed the PCAC that she is scheduled to meet with Chairman 

Foreman and Vice Chairman Way on January 9, 2015 to discuss the roles and 

responsibilities of the PCAC as well as the CY2015 work plan.  

 

IV. Presentation on HB 599 Evaluation and Ratings Study  

      Ms. Sinner (VDOT) and Ms. Leven (AECOM) 

 

 Ms. Sinner and Ms. Leven provided the PCAC with a presentation of the HB 599 

Evaluation and Ratings Study.  The presentation included highlights of the 

statutory framework for the study, performance measure summary, evaluation 

performance measure weights, performance measure scores and project rating, 

evaluation and rating process, and a sample project with its primary impact area. 

No specific project scores were shared.  

 VDOT explained that the HB 599 process received peer review during key 

stages of its development, including the measures of effectiveness, scope of 

work, outputs and general oversight to minimize distortion to the project 

influence areas.  Ms. Sinner also shared that VDOT and the consultant have 

met individually with each of the local jurisdictional staff to further refine the 

modeling process to ensure the validity of the inputs. 

 The PCAC discussed the seven performance measures focused on the HB 599 

required congestion reduction and homeland security.  Detailed ratings look at 

the following factors: transit crowding, congestion duration, person hours of 

delay, person hours of congested travel in automobiles, person hours of 

congested travel in transit vehicles, accessibility to jobs and emergency 

mobility.  

 The PCAC held a lengthy discussion on the modeling and how it was 

implemented.  Ms. Sinner and Ms. Leven explained that the Metropolitan 

Washington Council of Governments (MWCOG) model served as a base and 

then it was customized for each project.  The model utilized the 2013 CLRP 

assumptions and included the Round 8.2 land use forecast.  Because the 

MWCOG model’s orientation is more regional and geared toward air quality, 

the HB 599 version was customized for congestion reduction and incorporated 

micro simulation level changes.  

 A discussion took place about the varying land use in the region, to which the 

consultant explained that the model captures alternative routes for each 

project.  Projects were customized within the model where alternative routes 

may widely vary in size and availability.  The model includes all trips through 
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a project.  Toll roads were included as alternative routes where validation 

work was conducted to match volumes and take into account toll avoidance. 

In addition, VDOT and the consultant worked with local jurisdictional staff to 

ensure land use was properly incorporated. 

 There was a discussion about how the model was viewed nationally and how 

it is respected in its analysis capabilities.  The consultant explained the history 

of the model, TRANSIMS, from its development at the Federal Highway 

Administration to now being well established and used in many places across 

the country.  According to the consultant it is more sensitive than the 

MWCOG model and thus better suited for specific project review. 

 A sample project was presented to the PCAC to illustrate the project impact 

area, alternative routes analysis and the measures of effectiveness as applied. 

Thirty-seven projects were nominated as part of the HB 599 review (thirty-

two nominated by NVTA and five nominated by the Commonwealth 

Transportation Board); including twenty-four roadway, five interchanges, five 

intersections and two Intelligent Transportation Systems.  There were no 

transit projects included in the first HB 599 study. 

 The PCAC discussed how the HB 599 rating fit into the larger Two Year 

Program and project selection criteria.  It was explained that HB 599 ratings 

are given a weight of 35 points out of 100 in the Two Year Program project 

selection criteria.  This is a significant weight balanced out with other criteria 

like cost effectiveness and project readiness.  The PCAC will be presented the 

draft Two Year Program prior to its approval by the Authority within which 

the HB 599 ratings will be included as part of the criteria.  

 There was a discussion of the various rankings and models the Northern 

Virginia region is subjected to, including HB 599, MWCOG and HB 2.  It was 

noted that HB 2 will not be in effect until FY2017.  As it is being developed, 

the Authority is providing comments requesting coordination and consistency 

between HB 599 and HB 2. 

 There was a discussion on HB 2’s weights of congestion reduction, safety, 

economic development, accessibility and environment.  The PCAC stated it 

would like to ensure Northern Virginia maintains its fair share of state funds 

as required in HB 2313.  The Authority’s comments to the Commonwealth on 

HB 2’s cost sharing proposal were read to the PCAC: “The Authority believes 

that the prioritization process should be based on the funds the Commonwealth is 

expending and not for the total costs of the project.  The funds that the Authority and 

its member jurisdictions allocate should not be considered in any statewide cost-

benefit analysis.  It is important to leverage various sources to complete the region’s 

transportation needs, and penalizing these entities for providing funding could inhibit 

these efforts.  Additionally, we ask that the Administration be mindful of the language 

in HB 2313 that states Northern Virginia’s regional funds cannot be used to 

calculate or reduce the share of local, federal, or state revenues otherwise available 

to participating jurisdictions.” 
 There was a discussion on how larger projects are rated against smaller 

projects.  It was acknowledged that the model favors larger projects by the 

very nature of congestion reduction with the greatest impact.  While the 

PCAC was created to give towns a voice in the Authority’s planning process, 
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HB 2313 states that 70% Regional Revenues must be spent on transportation 

projects of regional significance.  The 30% Local Revenues are required to be 

distributed based on the taxes fees raised in the locality (provided certain 

provisions are met) with a fair share to towns with populations greater than 

3,500.  

 A discussion occurred about the HB 2313 long term benefit requirement.  It 

was noted that the Authority adopted the Principals for the Determination of 

Long Term Benefits on December 11, 2014, which include a ten year analysis 

on geographic distribution and modal balance of projects funded by 70% 

Regional Revenues. 

 The PCAC was informed that while HB 599 calls for the Evaluation and 

Rating Study to be conducted every 4 years, VDOT has agreed to conduct 

another study in 2015. 

 The PCAC asked if they will be provided with the HB 599 data, to which 

VDOT stated local staff have the information on projects specific to their 

jurisdictions.  The full Evaluation and Ratings Study will be presented on 

January 6, 2015 during a stakeholders meeting to which the PCAC will be 

invited.  In addition, on January 12, 2015 the information will be presented at 

the PIWG meeting and become part of the NVTA Two Year Program project 

selection criteria.  The NVTA will receive the Evaluation and Ratings Study 

on January 22, 2015.  In addition, the information will be posted on the 

VDOT website on January 23, 2015 with a final report released in February 

2015. 

 

V. Review of CY2015 NVTA Work Program and Meeting Schedule   

Ms. Backmon, Executive Director       

            

 Ms.  Backmon reviewed the draft CY2015 NVTA work program and meeting 

schedule by highlighting the Two Year Program and long range plan, TransAction 

2040, update process. She restated that a meeting is scheduled between Chairman 

Foreman and Vice Chairman Way on January 9, 2014 to discuss the role and 

responsibilities of the PCAC in 2015.  

 

VI. PCAC 2015 Meeting Schedule                                 Chairman Foreman 

 

 Ms. Harris reviewed the proposed NVTA and PCAC meeting schedule.  In 2015, 

staff has proposed to move the Authority meetings to the fourth Thursday of the 

month to dovetail with the Northern Virginia Regional Commission meetings held 

the same night.  The PCAC meetings are proposed to be held the third Thursday 

of the month at 6:30 pm.  The exception is the months of November and 

December when NVTA will meet the second Thursday of the month and thus 

PCAC will follow, as opposed to preceding, the Authority meetings those two 

months.  The NVTA and PCAC are not scheduled to meet in August. 



 
 

5 
 

 A discussion followed as to whether the PCAC can be effective meeting 

quarterly or every other month.  The group stated they would prefer fewer 

meetings if the work plan allows for it.  

 It was determined the PCAC will not meet in January to allow the local 

jurisdictions to hold their organizational meetings and make their PCAC 

appointments.  At the February 19, 2015 meeting the PCAC will determine if 

a March meeting is necessary.  

 

Adjournment  

 

VII. Adjournment 

 

 Meeting adjourned at 8:18 pm. 
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NORTHERN VIRGINIA TRANSPORTATION AUTHORITY 

                     2/10/15 Version 

Draft FY2015-16 Two Year Program: Summary of Project Evaluations 

I. Background 

In December 2013, NVTA issued a call for projects for the HB 599 process as part of the 
first 2.5 years of its Six Year Program, now referred to as the FY2015-16 Two Year 
Program.  The FY2015-16 Two Year Program will contain the regional projects that will 
be funded by NVTA’s regional (70%) funds.1  The FY2015-16 Two Year Program does not 
include projects funded by member jurisdictions using their local (30%) funds from 
NVTA. 

A total of 52 regional projects were nominated for funding consideration: 

 33 highway projects, including two intelligent transportation system (ITS) projects 

 19 mass transit projects 

 Includes 6 (out of 15) ‘Carryover’ projects from FY2014 

 Four counties, three cities, four towns, and three transit agencies responded. 

 

II. Funding Requests 

NVTA estimates that up to $364 million (previously $373 million) will be available from 
regional revenues thru FY2016 to fund regional projects, assuming PayGo funding only.  
The original funding requests thru FY2016 associated with the 52 highway and mass 
transit projects totaled nearly $770 million: 

 Highway projects  $423,452,810 

 Mass Transit projects $346,166,000 

 Total   $769,618,810 

 

III. Overall Approach to Project Selection 

At its meeting on October 9, 2014, the Authority approved an overall approach 
(including project selection criteria) to facilitate its decision-making process for 

                                                           
1 Funding based on FY2015/16 revenue and FY2014 remaining balances 

IV.
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determining which projects will receive NVTA funding in the FY2015-16 Two Year 
Program.  This approach uses three types of screening.   

 Preliminary Screening: this is a pass/fail filter.  Each project must pass all applicable 
criteria to be considered for funding.   

 Detailed Screening: projects that pass Preliminary Screening are then evaluated in 
more detail using a combination of quantitative and qualitative criteria in parallel: 

o Quantitative Score: a composite score is calculated for each project, using 
weighted selection criteria.  Eleven selection criteria are used, based on 
criteria from the TransAction 2040 long range transportation plan; the 
FY2014 project selection methodology, and (for highway projects only) the 
legislatively required HB599 (2012) Evaluation and Rating Study.2  

o Qualitative Considerations: projects are assessed using qualitative factors 
and considerations that do not lend themselves to be scored quantitatively.   

The highest quantitative score that can be achieved using this approach is 100.0, for 
both highway and transit projects.  The lowest score that can be achieved varies 
between highway and transit projects, because of the different approaches used for the 
congestion reduction criteria.  For highway projects, the lowest quantitative score is 
21.7.  For transit projects, the lowest quantitative score is 33.3. 

Appendix A provides full details of the project selection criteria for each type of 
screening. 

 

IV. HB599 Evaluation and Rating Study 

The HB599 process provided a detailed and objective evaluation of highway projects.  
While NVTA and its member jurisdictions were stakeholders in this process, the study 
was conducted independently by a consultant team managed by the Virginia 
Department of Transportation (VDOT).   

The final HB599 rating for each highway project was used by NVTA as one criterion 
(representing congestion reduction), and was weighted highest of all eleven selection 
criteria used by NVTA to determine each project’s quantitative score.  The HB599 rating 
itself is a composite of seven different measures, encompassing congestion (three 
measures), transit (two measures), accessibility (one measure), and emergency 
evacuation (one measure).   

The HB599 study, which used the TRANSIMS micro-simulation modeling tool, evaluated 
the operational impacts of highway projects during typical morning and afternoon peak 
periods, and for typical workdays.  However ratings were based on daily impacts, 
including peak period impacts.   

                                                           
2 See VDOT website: http://www.virginiadot.org/projects/northernvirginia/evaluating_significant_projects.asp  

http://www.virginiadot.org/projects/northernvirginia/evaluating_significant_projects.asp
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The HB599 study compared transportation system performance (using each of the 
seven HB599 measures) with and without each project on a digital representation of the 
expected transportation networks in 2020 and 2040.  For consistency with NVTA’s 
evaluation of mass transit projects, only the HB599 project ratings for 2040 were used 
for NVTA’s evaluation of highway projects. 

The definition of each project was based on information provided to the VDOT 
consultant team by the project sponsor.  The HB599 ratings were calculated assuming 
the projects were fully operational in each of the evaluation years – 2020 and 2040 – 
regardless of the current status of the project (study, design, right of way acquisition, 
etc.)  The HB599 study was not required to take into account factors such as project 
cost, environmental impacts, or funding availability. 

Two adjacent highway projects under consideration by NVTA for the FY2015-16 Two 
Year Program were grouped together for the HB599 process (Route 28 improvements in 
Prince William County and the City of Manassas.)  For the most part however, the 
HB599 process considered projects on a standalone basis, rather than packaged 
together in a way that might generate synergistic benefits.  NVTA’s approach to project 
selection also considers projects on a standalone basis. 

Theoretically, HB599 ratings could range from a maximum possible 100.0 (greatest 
congestion relief) to 0.0 or lower (least congestion relief.)  In practice, one of the seven 
performance measures (reduce transit crowding) was not calculated because only 
highway projects were evaluated.  As this performance measure accounted for 11.5 
percent of the overall HB599 rating, the effective maximum rating is 88.5. 

The composite HB599 rating for each project reflects modeled absolute changes for 
each criterion, within an agreed ‘influence area.’  Larger projects had larger influence 
areas.  Consequently, the HB599 process rated projects with new or improved highway 
segments higher than projects featuring a new or improved highway intersection or 
interchange.  This was especially so for longer distance projects on routes with high 
demand and severe congestion.  This approach also tended to favor broadly defined 
studies over projects that are at a more advanced phase of development, which tend to 
be more narrowly defined. 

Highway versus Transit Projects 

Although most of the selection criteria used to evaluate highway and transit projects are 
the same, the use of HB599 ratings (for the congestion reduction criterion) for highway 
projects complicates direct comparisons between the quantitative scores for the two 
types of projects.  This is compounded by the higher emphasis associated with the 
congestion reduction criterion.  Consequently, highway projects are only compared with 
other highway projects for the FY2015-16 Two Year Program.  Similarly, transit projects 
are only compared with other transit projects.   
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V. Project Evaluation Activity 

During October and November 2014, NVTA staff evaluated each of the 52 highway and 
mass transit projects using the approach approved by the Authority.  As part of this 
approach, staff reviewed the NVTA project evaluations with the respective sponsoring 
organizations.  In December 2014, NVTA staff observed a series of briefings by VDOT’s 
consultant team with individual project sponsors regarding their respective HB599 
highway project evaluations.  

On January 6, 2015, VDOT presented the draft detailed ratings from the HB599 
Evaluation and Rating Study to project sponsors.  NVTA staff incorporated the HB599 
ratings into its evaluation of the 52 highway and mass transit projects.  The evaluation 
results were presented to the Project Implementation Working Group (PIWG) at its 
meeting on January 15, 2015.  This included initial NVTA staff recommendations for 
project selection. 

Sponsoring organizations were invited to provide comments to NVTA staff, and 
specifically requested to provide supplementary information regarding project costs and 
potential future funding requests.  The potential future funding request information was 
solicited, and used, on a non-binding draft basis for planning purposes only. 

As a result of this new information, NVTA staff has updated its initial recommendations 
for project selection.  Subject to approval by the PIWG at its meeting on February 13, 
2015, these updated initial recommendations will form the basis of a request to the 
Authority for approval to formally release the recommendations for a Public Hearing on 
March 25, 2015. 

The updated evaluation results are provided in Table 1 (mass transit projects) and Table 
2 (highway projects.)  Table 2 also includes the corresponding 2040 HB599 rating for 
each highway project. 

The updated evaluation results are also provided in Table 3 (mass transit projects) and 
Table 4 (highway projects) with projects ranked from high to low based on NVTA’s 
quantitative scores.  Table 4 also includes the corresponding 2040 HB599 rating for each 
highway project.  Tables 3 and 4 include project cost and funding request information. 

Projects highlighted in green represent the updated initial NVTA staff recommendations 
for project selection.  Projects highlighted in red represent the initial NVTA staff 
recommendations for projects that should not be selected.  An NVTA score of 0.0 
indicates the project did not pass preliminary screening, and is therefore ineligible for 
funding by NVTA. 
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Table 1: Quantitative Scores for Mass Transit Projects 

Project Agency Project Description NVTA 
Score 

1 Alexandria Potomac Yard Metrorail Station 83.3 

2 Alexandria Van Dorn - Beauregard Transitway 88.3 

3 City of Fairfax CUE 35-foot Bus Acquisition 63.3 

4 Fairfax Richmond Highway Transit Center 0.0 

5 Fairfax West Ox Bus Garage 61.7 

6 Fairfax Connector Bus Service Expansion – Capital Purchase 22 Buses 66.7 

7 Fairfax Innovation Center Metrorail Station Construction 76.7 

8 Loudoun Acquisition of 4 Buses 71.7 

9 PRTC Western Bus Maintenance and Storage Facility 80.0 

10 WMATA New Buses (20) and Bus Infrastructure Improvements3 53.3 

11 WMATA 8-Car Train Traction Power Upgrades Located in Virginia 83.3 

12 Alexandria Duke Street Transit Signal Priority 68.3 

13 VRE Franconia-Springfield to Woodbridge 3rd Track 0.0 

14 VRE Manassas Park Station Parking Expansion 63.3 

15 VRE Slaters Lane Crossover 61.7 

16 VRE Franconia-Springfield Platform Expansion 68.3 

17 VRE Crystal City Platform Extension Study 43.3 

18 VRE Rippon Station Expansion and Second Platform 68.3 

19 Arlington Ballston Metrorail Station West Entrance 70.0 

  

                                                           
3 This project was re-scoped by WMATA to eliminate the 20 new buses component, resulting in a significant 
reduction in its NVTA Score. 
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Table 2: Quantitative Scores for Highway Projects 

Project Agency Project Description NVTA 
Score 

HB599 
Rating 

1 Arlington Route 244 Columbia Pike Street Improvements (S. Gate Road to the Pentagon) 51.6 9.2 

2 Fairfax Rolling Road Widening from Old Keene Mill Road to Franconia Springfield Pkwy 32.7 12.5 

3 Fairfax US 29 Lee Highway (from west of Union Mill Road to Buckley’s Gate Drive) 28.3 9.3 

4 Fairfax Braddock Road HOV Widening 39.0 6.8 

5 Fairfax South Van Dorn Street and Franconia Road Interchange 31.1 3.1 

6 Fairfax Frontier Drive Extension & Braided Ramps 38.4 0.2 

7 Fairfax Fairfax County Parkway Improvements (Study) 54.3 88.5 

8 Loudoun Belmont Ridge Road (VA Route 659)- Turo Parish Road to Croson Ln 49.4 3.0 

9 Loudoun Loudoun County Parkway (VA Route 607) – U.S. 50 to Creighton Rd. 64.0 30.6 

10 Fairfax Route 7 Widening – Dulles Toll Road Bridge 49.9 4.6 

11 Dumfries Widen Route 1 (Fraley Boulevard) Brady's Hill Road to Route 234 (Dumfries 
Road) 

45.1 14.6 

12 Fairfax US 1 Richmond Highway (from Mt. Vernon Memorial Highway to Napper Road) 29.2 12.0 

13 Leesburg Route 15 Bypass at Edwards Ferry Road Interchange 39.0 1.9 

14 City of 
Fairfax 

Northfax - Intersection and drainage improvements at Route 29/50 and Route 
123 

51.7 0.2 

15 City of 
Fairfax 

Jermantown / Route 50 Roadway Improvements 48.8 1.3 

16 Fairfax Frying Pan Road (VA 28 to Centreville Road) 25.9 2.7 

17 City of 
Fairfax 

Kamp Washington Intersection Improvements 52.9 3.5 

18 Alexandria Real-Time Adaptive Traffic Control and Data Management System 34.9 4.6 

19 Arlington Glebe Road Corridor Intelligent Transportation System (ITS) Improvements 53.0 8.6 

20 Fairfax Pohick Rd - US 1 (Richmond Hwy) to I-95 - 2 to 4 Lanes 0.0 1.8 

21 Fairfax Shirley Gate Rd. from Braddock Rd. to Fairfax County Parkway/Popes Head Rd. 0.0 0.9 

22 Loudoun Northstar Blvd. (VA Rte. 659 Reloc) – U.S. 50 to Evergreen Mills Rd. (VA Rte. 621) 0.0 14.5 

23 Loudoun Route 7 / 690 Interchange 0.0 6.4 

24 Manassas Route 234 Grant Avenue Study 0.0 1.5 

25 Purcellville Main Street and Maple Avenue Intersection Improvements 38.3 0.0 

26 Leesburg Route 7 (East Market Street)/Battlefield Parkway Interchange 50.6 1.8 

27 Herndon East Elden Street Improvements & Widening Project (UPC 50100) 45.1 0.3 

28 Prince 
William 

Route 1 Widening from Featherstone Road to Marys Way 52.1 10.8 

29 Prince 
William 

Route 15 Widening (Route 29 to Route 55), including RR Overpass 40.2 0.5 

30 Fairfax VA Route 28 Widening (Prince William County Line to Route 29) 34.4 17.3 

31 (G) Manassas Route 28 Widening South to the City Limits 49.7 8.7 

32 Manassas Route 28 (Manassas Bypass) Study - Godwin Drive Extension 55.3 29.3 

33 (G) Prince 
William 

Route 28 Widening from Route 234 Bypass to Linton Hall Road 48.0 8.7 
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Table 3: Quantitative Scores for Mass Transit Projects (Ranked by NVTA Score) 

Project Agency Project Description FY2015-16 
Request 

Project Cost Potential Future 
Request 

NVTA 
Score 

2 Alexandria Van Dorn - Beauregard Transitway $  2,400,000 $129,000,000 $59,740,000 88.3 

1 Alexandria Potomac Yard Metrorail Station $  1,500,000 $287,484,000 $66,000,000 83.3 

11 WMATA 8-Car Train Traction Power Upgrades Located in Virginia $    8,995,0004 $424,811,000 $35,421,000 83.3 

9 PRTC Western Bus Maintenance and Storage Facility $ 16,500,0005 $  38,688,050 $0 80.0 

7 Fairfax Innovation Center Metrorail Station Construction $48,000,000 $  89,000,000 $0 76.7 

8 Loudoun Acquisition of 4 Buses $  1,860,000 $     1,860,000 $0 71.7 

19 Arlington Ballston Metrorail Station West Entrance $12,000,0006 $  90,000,000 $45,000,000 70.0 

12 Alexandria Duke Street Transit Signal Priority $     190,000 $       250,000 $0 68.3 

16 VRE Franconia-Springfield Platform Expansion $ 13,000,0007 $   13,000,000 $0 68.3 

18 VRE Rippon Station Expansion and Second Platform $10,000,000 $   14,633,000 $0 68.3 

6 Fairfax Connector Bus Service Expansion – Capital Purchase 22 Buses $11,000,000 $  11,000,000 $0 66.7 

3 City of Fairfax CUE 35-foot Bus Acquisition $  3,000,000 $     3,000,000 $0 63.3 

14 VRE Manassas Park Station Parking Expansion $     500,0008 $  19,000,000 $18,500,000 63.3 

5 Fairfax West Ox Bus Garage $20,000,000 $  20,000,000 $0 61.7 

15 VRE Slaters Lane Crossover $  7,000,000 $     7,000,000 $0 61.7 

10 WMATA New Buses (20) and Bus Infrastructure Improvements $10,000,0009 $  66,400,000 $14,800,000 53.3 

17 VRE Crystal City Platform Extension Study $     400,00010 $     2,000,000 $  1,600,000 43.3 

4 Fairfax Richmond Highway Transit Center $24,000,000 $  24,000,000 n/a 0.0 

13 VRE Franconia-Springfield to Woodbridge 3rd Track $50,000,000 $  50,000,000 n/a 0.0 

  

                                                           
4 Original request $44,416,000 
5 Original request $16,000,000 
6 Original request $56,000,000 
7 Original request $5,000,000 
8 Original request $19,000,000 
9 Original request $24,800,000 
10 Original request $2,000,000 
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Table 4: Quantitative Scores for Highway Projects (Ranked by NVTA Score) 

Project Agency Project Description FY2015-16 
Request 

Project Cost Potential 
Future Request 

NVTA 
Score 

HB599 
Rating 

9 Loudoun Loudoun County Parkway (VA Route 607) – U.S. 50 to Creighton Rd. $31,000,000 $  51,000,000 $20,000,000 64.0 30.6 

32 Manassas Route 28 (Manassas Bypass) Study - Godwin Drive Extension $     500,000 $       500,000 TBD 55.3 29.3 

7 Fairfax Fairfax County Parkway Improvements (Study) $10,000,00011 $396,100,000 $80,000,000 54.3 88.5 

19 Arlington Glebe Road Corridor Intelligent Transportation System (ITS) Improvements $  2,000,000 $    2,000,000 $0 53.0 8.6 

17 City of 
Fairfax 

Kamp Washington Intersection Improvements $  1,000,000 $    9,800,000 $0 52.9 3.5 

28 Prince 
William 

Route 1 Widening from Featherstone Road to Marys Way $49,400,000 $  52,400,000 TBD 52.1 10.8 

14 City of 
Fairfax 

Northfax - Intersection and drainage improvements at Route 29/50 and Route 
123 

$10,000,000 $  25,000,000 $0 51.7 0.2 

1 Arlington Route 244 Columbia Pike Street Improvements (S. Gate Road to the Pentagon) $10,000,000 $  82,500,000 TBD 51.6 9.2 

26 Leesburg Route 7 (East Market Street)/Battlefield Parkway Interchange $13,000,000 $  58,000,000 $44,000,000 50.6 1.8 

10 Fairfax Route 7 Widening – Dulles Toll Road Bridge $13,900,000 $  34,400,000 $0 49.9 4.6 

31 (G) Manassas Route 28 Widening South to the City Limits $  3,294,000 $  12,847,000 $  2,410,000 49.7 8.7 

8 Loudoun Belmont Ridge Road (VA Route 659)- Turo Parish Road to Croson Ln $19,500,000 $  35,863,000 $0 49.4 3.0 

15 City of 
Fairfax 

Jermantown / Route 50 Roadway Improvements $  1,000,000 $    6,500,000 $0 48.8 1.3 

33 (G) Prince 
William 

Route 28 Widening from Route 234 Bypass to Linton Hall Road $16,700,000 $  16,700,000 TBD 48.0 8.7 

11 Dumfries Widen Route 1 (Fraley Boulevard) Brady's Hill Road to Route 234 (Dumfries 
Road) 

$  6,900,000 $  82,500,000 $75,600,000 45.1 14.6 

27 Herndon East Elden Street Improvements & Widening Project (UPC 50100) $10,400,000 $  30,902,000 $14,000,000 45.1 0.3 

29 Prince 
William 

Route 15 Widening (Route 29 to Route 55), including RR Overpass $96,030,000 $  96,030,000 n/a 40.2 0.5 

4 Fairfax Braddock Road HOV Widening $10,000,000 $63,000,000 TBD 39.0 6.8 

13 Leesburg Route 15 Bypass at Edwards Ferry Road Interchange $  1,000,000 $50,000,000 $  4,000,000 39.0 1.9 

6 Fairfax Frontier Drive Extension & Braided Ramps $  9,000,00012 $84,500,000 $75,500,000 38.4 0.2 

25 Purcellville Main Street and Maple Avenue Intersection Improvements $  2,793,810 $    7,500,000 n/a 38.3 0.0 

                                                           
11 Original request $20,000,000 
12 Original request $9,450,000 
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Project Agency Project Description FY2015-16 
Request 

Project Cost Potential 
Future Request 

NVTA 
Score 

HB599 
Rating 

18 Alexandria Real-Time Adaptive Traffic Control and Data Management System (Study) $     500,000 $16,500,000  TBD 34.9 4.6 

30 Fairfax VA Route 28 Widening (Prince William County Line to Route 29) $  5,000,00013 $47,350,000  $42,350,000 34.4 17.3 

2 Fairfax Rolling Road Widening from Old Keene Mill Road to Franconia Springfield Pkwy $10,000,00014 $35,200,000  $25,200,000 32.7 12.5 

5 Fairfax South Van Dorn Street and Franconia Road Interchange $  4,000,000 $139,500,000  TBD 31.1 3.1 

12 Fairfax US 1 Richmond Highway (from Mt. Vernon Memorial Highway to Napper Road) $13,500,000 $90,000,000  TBD 29.2 12.0 

3 Fairfax US 29 Lee Highway (from west of Union Mill Road to Buckley’s Gate Drive) $  3,500,00015 $41,000,000  $37,500,000 28.3 9.3 

16 Fairfax Frying Pan Road (VA 28 to Centreville Road) $  6,150,000 $41,000,000  TBD 25.9 2.7 

20 Fairfax Pohick Rd - US 1 (Richmond Hwy) to I-95 - 2 to 4 Lanes $  5,000,000 $29,250,000 n/a 0.0 1.8 

21 Fairfax Shirley Gate Rd. from Braddock Rd. to Fairfax County Parkway/Popes Head Rd. $  6,000,000 $39,250,000 n/a 0.0 0.9 

22 Loudoun Northstar Blvd. (VA Rte. 659 Reloc) – U.S. 50 to Evergreen Mills Rd. (VA Rte. 621) $  9,400,000 $13,800,000 n/a 0.0 14.5 

23 Loudoun Route 7 / 690 Interchange $  6,000,000 $36,687,000 n/a 0.0 6.4 

24 Manassas Route 234 Grant Avenue Study $     235,000 $       235,000 n/a 0.0 1.5 

 

 

                                                           
13 Original request $7,100,000 
14 Original request $27,700,000 
15 Original request $10,000,000 
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VI. Discussion of Results 

Highway and mass transit projects have each been allocated to one of three groups: 

 Group 1: Projects recommended for funding (see Appendix B) – includes 12 mass 
transit and 17 highway projects that passed the preliminary screening and 
performed best in the detailed screening.  The total funding requirement of projects 
in this group is $332,039,000, approximately 91.2 percent of the estimated available 
PayGo funds.  This group includes: 

o projects with the highest quantitative scores;  
o ongoing projects that received FY2014 NVTA regional funds. 

 Group 2: Projects not recommended for funding (see Appendix C) – includes two 
mass transit and 7 highway projects: 

o projects that failed preliminary screening; 
o projects with low congestion relief relative to cost. 

 Group 3: Projects requiring further consideration (see Appendix D) – includes five 
mass transit and nine highway projects that passed the preliminary screening, but 
require further evaluation (both individually and as a group) before a funding 
recommendation is made.  The total funding requirement of projects in this group is 
$95,550,000.  Some of the projects in this group could be funded using the 
remaining $31,961,000 of the estimated available funds, approximately 8.8 percent 
of the total, taking into account qualitative considerations such as the overall 
geographic and modal balance of the FY2015-16 Two Year Program.   

Average funding per project for the initial project selection recommendations for the 
FY2015-16 Two Year Program is $11.4 million.  For the approved FY2014 projects, 
average funding per project was $6.1 million. 

As noted above, the updated initial NVTA staff recommendations for project selection 
leaves almost $32 million of the estimated available PayGo funds unallocated.  There 
are several reasons for this:  

 Provides PIWG members with an opportunity to address any geographic or modal 
balance issues; 

 Provides a funding source for new funding requests from previously approved 
projects;16 

 Provides an opportunity to carry forward reserve funds into subsequent funding 
cycles for projects that have yet to be selected.  This is particularly important for 
FY2018, when the update to TransAction 2040 is scheduled to be completed.   

The first and second reasons are discussed in more detail below. The Finance 
Committee is expected to consider the third reason at its meeting on February 20. 

                                                           
16 This refers to funding requests to continue previously approved projects rather than for unforeseen project 
costs, which would be managed through a different process. 
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Geographic and Modal Balance 

To facilitate a review of geographic and modal balance, Table 5 summarizes the 
allocation of funding by jurisdiction and mode associated with the updated initial NVTA 
staff project selection recommendations. 

The 2015-16 Two Year Program will, when approved by the Authority, include the 
projects selected for NVTA regional funds.  These projects will be funded to the full 
extent requested by sponsoring organizations.  In the event that any of the selected 
projects are subsequently unable to advance, other Group 3 projects described above 
will be considered as replacement projects.  Any uncommitted FY2015-16 funds will 
automatically be carried forward to FY2017. 

Table 5: Summary of Funding Allocations (Updated Initial Recommendation) 

Sponsor Mass Transit Highway Total 

 Projects Funding Projects Funding Projects Funding 

Counties 

Arlington 1 $12,000,000 2 $12,000,000 3 $24,000,000 

Fairfax 2 $59,000,000 2 $23,900,000 4 $82,900,000 

Loudoun 1 $  1,860,000 2 $50,500,000 3 $52,360,000 

Prince William 0  2 $66,100,000 2 $66,100,000 

Cities 

Alexandria 3 $  4,090,000 0  3 $  4,090,000 

Fairfax 0  3 $12,000,000 3 $12,000,000 

Manassas 0  2 $  3,794,000 2 $  3,794,000 

Towns 

Dumfries 0  1 $  6,900,000 1 $  6,900,000 

Herndon 0  1 $10,400,000 1 $10,400,000 

Leesburg 0  2 $14,000,000 2 $14,000,000 

Purcellville 0  0  0 n/a 

Transit Agencies 

PRTC 1 $16,500,000 0  1 $16,500,000 

VRE 3 $30,000,000 0  3 $30,000,000 

WMATA 1 $  8,995,000 0  1 $  8,995,000 

Total 

 12 $132,445,000 17 $199,594,000 29 $332,039,000 

Proportion of Initial Funding Recommendation 

  39.9%  60.1%   

Proportion of Estimated Available Funding ($364,000,000) 

  36.4%  54.8%  91.2% 

Note: the Cities of Falls Church and Manassas Park, and the Town of Vienna did not submit project 
funding requests for the FY2015-16 Two Year Program. 

Potential Future Funding Requests 

Tables 3 and 4 provide an estimated potential future funding request for each project, 
where available.  This information was solicited on a non-binding draft basis for planning 
purposes only, and provides an early indication of potential upcoming revenue 
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demands.  For some projects this information is uncertain or unknown, e.g. projects that 
are studies. 

Given the expectation that NVTA will continue to fund approved projects in future 
funding programs, this information provides an important programmatic insight for 
project selection in the FY2015-16 Two Year Program.  Figure 1 summarizes the findings 
for the 29 projects included in Group 1 (aka the ‘Green’ projects.) 

Figure 1: Estimated Potential Future Funding Requests 

 

The first two columns indicate the allocation of FY2015-16 funds for projects without 
and with a potential future funding request respectively.  Combined, these two columns 
represent approximately $332 million in funding requirements.   

The third column shows an estimated $446 million potential for future funding requests 
for projects associated with the second column.  This is in addition to the $332 million in 
funding requirements for the FY2015-16 Two Year Program.  The allocation of potential 
future requests for transit and highway projects is as follows: 

 Approximately $206 million is associated with four transit projects; and 

 Approximately $240 million is associated with seven highway projects. 
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The last four columns in Figure 1 show the fiscal year in which the future funding is most 
likely to be expended.  This indicates that, if the ‘Green’ projects are included in the 
FY2015-16 Two Year Program when approved by the Authority, they have the potential 
to absorb all available FY2017 funds on a PayGo basis, as well as a significant proportion 
of FY2018 and FY2019 funds. 

In practice, the allocation of NVTA’s regional funds in future years will depend on the 
availability and demand for funds, and the extent to which candidate projects meet or 
exceed NVTA’s prevailing project selection criteria. 

Demands for NVTA’s regional funds are expected to become increasingly competitive – 
especially following the adoption of the update to TransAction 2040.  Projects included 
in the FY2015-16 Two Year Program are not guaranteed to receive future NVTA funding.  

 

VII. Coordination 

Inputs have been, or will be, sought from the TAC, JACC, and the PCAC as follows: 

 TAC: January 21 

 JACC: February 12 

 PCAC: February 19 

Comments will be summarized for consideration by the Authority at its meeting on 
February 26, 2015.  The intent of the February 13 meeting of the PIWG is twofold: 

 Develop a staff memo, on behalf of the PIWG, to the Authority for its meeting on 
February 26, 2015.  This memo will request the Authority’s approval to seek public 
inputs to the draft FY2015-16 Two Year Program. 

 Review a draft policy for projects not advancing. 

Assuming the Authority approves releasing the draft FY2015-16 Two Year Program, the 
Public Hearing will be held on Wednesday March 25, 2015 at the NVTA offices.  (Snow 
dates March, 31 and April 1.)  It is envisioned that all highway and mass transit projects 
in Groups 1 and 3 will be featured in the Public Hearing material. 

Following the Public Hearing, public inputs will be summarized by NVTA staff, and 
reviewed at a subsequent PIWG meeting in early April 2015 (date TBD).  The intent of 
this meeting of the PIWG is to prepare a report seeking approval from the Authority at 
its meeting on April 23, 2015 for: 

 The final FY2015-16 Two Year Program; 

 A recommended policy for projects not advancing. 
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Appendix A: Project Selection Criteria 

Preliminary Screening: Pass/Fail Assessment 

Screening Criteria 

All projects 

Contained in NVTA’s regional transportation plan (TransAction 2040), or included in the Transportation Planning Board’s 2010 Constrained Long Range Plan 

Reduces congestion 

Within locality embraced by the Authority or in adjacent localities but only to the extent that such extension is an insubstantial part of the project and is 
essential to the viability of the project within the localities embraced by the Authority. 

Highway projects only 

Rated in the HB599 Project Evaluation and Rating Study. 

Mass Transit projects only 

Mass Transit project that increases capacity. 
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Detailed Screening: Quantitative Scores 

TransAction 2040 Goal: Provide responsive transportation service to customers 

Topic Selection Criteria Rating Scale (unless indicated otherwise, High = 1, Medium = 2/3, Low = 1/3) 
Weighting 
(75 points) 

Reduce Roadway 
Congestion 
(Highway projects) 

Project reduces 
roadway congestion 

HB599 detailed rating will be on a continuous scale of 0 (least congestion relief) to 100 
(greatest congestion relief) 
Rating: HB599 detailed rating ÷ 100 

35 
Reduce Roadway 
Congestion  
(Transit projects) 

Project reduces 
roadway congestion 

High: Project will significantly improve traffic flow. 
Medium: Project will moderately improve traffic flow.  
Low: Project will have minimal to no effect on traffic flow. 

Project Readiness Project is in advanced 
phase of development 

High: Project is in the ROW or construction phase.  
Medium: Project is in the design phase.  
Low: Project is in the study or planning phase. 

15 

Project is able to be 
readily implemented17  

High: Project can be implemented in the near term (<6 years).  
Medium: Project can be implemented in the short term (6-12 years).  
Low: Project can be implemented in the long term (>12 years). 

10 

Urgency Project addresses 
existing significant level 
of service (LOS) 
deficiencies for all 
modes of 
transportation 

High: Project addresses existing LOS F condition.  
Medium: Project addresses existing LOS E condition.  
Low: Project addresses existing LOS A, B, C, or D condition. 

5 

Reduce VMT Project reduces vehicle-
miles traveled 

High: Project directly reduces VMT (i.e., transit project, park-and-ride lot, new HOV lane(s), 
new pedestrian and bicycle trail). 
Medium: Project indirectly or through expansion reduces VMT (i.e., expansion of HOV, 
transit improvement, or expansion).  
Low: Project does not reduce VMT. 

5 

Safety Project improves the 
safety of the 
transportation system 

High: Project designed to specifically improve system safety and/or address an existing 
safety deficiency. 
Medium: Project will generally result in a safety improvement.  
Low: Project will have no discernible positive effect on safety. 

5 

 

                                                           
17 Definition of ‘implemented’ refers to the point in time when the intended transportation functionality of a project is fully available to users, e.g. completion 
of the construction phase, operation of a new transit service. 
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TransAction 2040 Goal: Maximize community connectivity by addressing transportation and land use together 

Topic Selection Criteria Rating Scale (High = 1, Medium = 2/3, Low = 1/3) 
Weighting 
(10 points) 

Activity Center 
Connections  

Project improves 
connections between 
multiple Activity 
Centers 

High: Project improves connectivity between three or more activity centers. 
Medium: Project improves connectivity between two activity centers.  
Low: Project improves connectivity to one activity center only. 

5 

Regional 
Connectivity and 
modal integration 

Project connects 
jurisdictions and modes 

High: Project connects jurisdictions and modes. 
Medium: Project connects jurisdictions.  
Low: Project does not connect jurisdictions or modes. 

5 

 

TransAction 2040 Goal: Provide an integrated, multimodal transportation system 

Topic Selection Criteria Rating Scale (High = 1, Medium = 2/3, Low = 1/3) 
Weighting 
(5 points) 

Improved Bicycle 
and Pedestrian 
Travel Options  

Project supports 
multiple use 
development patterns 
in a walkable/bikeable 
environment 

High: Project adds or extends non-motorized facility to and within activity center.  
Medium: Project improves existing non-motorized facility to and within activity center.  
Low: Project does not improve or provide a non-motorized facility to and within activity 
center. 

5 

 

TransAction 2040 Goal: Incorporate the benefits of technology 

Topic Selection Criteria Rating Scale (High = 1, Medium = 2/3, Low = 1/3) 
Weighting 
(5 points) 

Management and 
Operations  

Project improves the 
management and 
operation of existing 
facilities through 
technology applications 

High: Project improves technological management and operations of an existing 
transportation facility.  
Medium: Project improves technological management and operations of an expansion of an 
existing transportation facility.  
Low: No improvement to management and operations of a facility. 

5 

 

TransAction 2040 Goal: Identify funding and legislative initiatives needed to implement the Plan 

Topic Selection Criteria Rating Scale (High = 1, Medium = 2/3, Low = 1/3) 
Weighting 
(5 points) 

Cost Sharing Project leverages 
private or other outside 
funding 

High: Project leverages private or other outside funding.  
Medium: Project leverages modest private or other outside funding.  
Low: Project has no leveraged private or other outside funding. 

5 

  



 

17 
 

Detailed Screening: Qualitative Considerations 

Screening Criteria 

Priority given to greatest congestion reduction relative to cost: the Authority is required to give priority to such projects.  Benefit/cost analysis included in 
the TransAction 2040 long range transportation plan will be reviewed. 

Continuity of project funding: In general, NVTA funding approval for most project phase(s) infers a commitment to fund the remainder of that phase (or 
phases), provided that the likely total commitment is reasonably known at the time of original funding approval.  Funding decisions will continue to be based 
on the prevailing project selection criteria, subject to funding availability at the time of request. However, funding continuity decisions will be considered on 
a case-by-case basis.  One exception to this is that NVTA funding approval for studies does not infer a commitment to fund any subsequent project phase, 
including additional studies.  Continuity of funding commitments requires compliance with all terms and conditions associated with approved SPAs, and any 
requirements imposed by NVTA. 

Approved FY2014 projects that are now requesting FY2015-16 funds that meet the above requirements will have first call on available FY2015-16 funds. 

Cost sharing: while cost sharing is included as a criterion for quantitative scoring, it is also included as a qualitative consideration to take account of any 
conditions associated with other funds, e.g. federal, state, local, and NVTA local (30%) funds. 

Geographic balance: a policy consideration for the Authority when finalizing the FY2015-16 Two Year Program. 

Modal balance: a policy consideration for the Authority when finalizing the FY2015-16 Two Year Program. 

Additional supporting information 
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Appendix B: Group 1 – Projects Recommended for Funding 

Project  Agency FY2015-16 
Funding 

Requested 

Notes 

Highway Projects (HB599 Identifier) 

Route 244 Columbia Pike Street 
Improvements (NVTA-1) 

Arlington $10,000,000 Continuation of approved FY2014 project  
Previously approved amount – $12 million 

Fairfax County Parkway Improvements 
(Study) (NVTA-7) 

Fairfax $20,000,000 
-$10,000,000 

Study 
Potential HB2 impact 

Belmont Ridge Road (VA Route 659)- 
Turo Parish Road to Croson Ln (NVTA-8) 

Loudoun $19,500,000 No further funding requests 

Loudoun County Parkway (VA-607) from 
US-50 to Creighton Road (NVTA-9) 

Loudoun $31,000,000  

Route 7 Widening – Dulles Toll Road 
Bridge (NVTA-10) 

Fairfax $13,900,000 No further funding requests 

Widen Route 1 (Fraley Boulevard) 
Brady's Hill Road to Route 234 
(Dumfries Road) (NVTA-11) 

Dumfries $6,900,000 Study/scoping phase 
Potential HB2 impact 

Route 15 Bypass at Edwards Ferry Road 
Interchange (NVTA-13) 

Leesburg $1,000,000 Study, continuation of approved FY2014 project, affected by HB2  
Previously approved amount – $1 million 

Northfax – Improvements at Route 
29/50 and Route 123 (NVTA-14) 

City of 
Fairfax 

$10,000,000 Continuation of approved FY2014 project  
Previously approved amount – $5 million, no further funding requests 

Jermantown / Route 50 Roadway 
Improvements (NVTA-15) 

City of 
Fairfax 

$1,000,000 No further funding requests 

Kamp Washington Intersection 
Improvements (NVTA-17) 

City of 
Fairfax 

$1,000,000 No further funding requests 

Glebe Road Corridor Intelligent 
Transportation System (ITS) 
Improvements (NVTA-19) 

Arlington $2,000,000 No further funding requests 

Route 7 (East Market Street)/Battlefield 
Parkway Interchange (NVTA-26)  

Leesburg $13,000,000 Affected by HB2  
 

East Elden Street Improvements & 
Widening Project (UPC 50100) (NVTA-
27) 

Herndon $10,400,000  

Route 1 Widening from Featherstone 
Road to Marys Way (NVTA-28) 

Prince 
William 

$49,400,000 Continuation of approved FY2014 project  
Previously approved amount – $3 million 
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Project  Agency FY2015-16 
Funding 

Requested 

Notes 

Route 28 Widening South to the City 
Limits (NVTA-31) 

Manassas $3,294,000 Complementary to adjacent PWC project 
 

Route 28 (Manassas Bypass) Study - 
Godwin Drive Extension (NVTA-32) 

Manassas $500,000 Study 
Affected by HB2 

Route 28 Widening from Route 234 
Bypass to Linton Hall Road (NVTA-31) 

Prince 
William 

$16,700,000 Complementary to approved FY2014 project and adjacent Manassas project 
 

Subtotal (17 Recommended Projects)  $199,594,000  

Transit Projects 

Potomac Yard Metrorail Station  Alexandria $1,500,000 Continuation of approved FY2014 project  
Previously approved amount – $2 million 

Van Dorn - Beauregard Transitway Alexandria $2,400,000  

Connector Bus Service Expansion – 
Capital Purchase 22 Buses 

Fairfax $11,000,000 No further funding requests 

Innovation Center Metrorail Station 
Construction 

Fairfax $48,000,000 Corresponding FY2014 approved project has not yet advanced to SPA  
Previously approved amount – $41 million, no further funding requests 

Acquisition of 4 Buses Loudoun $1,860,000 No further funding requests 

Western Bus Maintenance and Storage 
Facility 

PRTC $16,000,000 
+$500,000 

No further funding requests 

8-Car Train Traction Power Upgrades 
Located in Virginia 

WMATA $44,416,000 
-$35,421,000 

Corresponding FY2014 approved project has not yet advanced to SPA 
Previously approved amount – $5 million 

Duke Street Transit Signal Priority Alexandria $190,000 Continuation of approved FY2014 project  
Previously approved amount – $660,000, no further funding requests 

Slaters Lane Crossover VRE $7,000,000 Continuation of approved FY2014 project (Alexandria Station Tunnel) 
Previously approved amount – $1,300,000, no further funding requests 

Franconia-Springfield Platform 
Expansion 

VRE $5,000,000 
+$8,000,000 

No further funding requests 

Rippon Station Expansion and Second 
Platform 

VRE $10,000,000 No further funding requests 

Ballston Metrorail Station West 
Entrance 

Arlington $56,000,000 
-$44,000,000 

Arlington County modified the funding request to include design only 

Subtotal (12 Recommended Projects)  $132,455,000  

Total (29 Recommended Projects)  $332,039,000  
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Appendix C: Group 2 – Projects Not Recommended for Funding 

Project  Agency FY2015-16 
Funding 

Requested 

Notes 

Highway Projects (HB599 Identifier) 

Pohick Rd - US 1 (Richmond Hwy) to I-95 
- 2 to 4 Lanes (NVTA-20) 

Fairfax $5,000,000 Project not included in TransAction 2040 or 2010 CLRP  

Shirley Gate Rd. from Braddock Rd. to 
Fairfax County Parkway/Popes Head Rd. 
(NVTA-21) 

Fairfax $6,000,000 Project not included in TransAction 2040 or 2010 CLRP  

Northstar Blvd. (VA Rte. 659 Reloc) – 
U.S. 50 to Evergreen Mills Rd. (VA Rte. 
621) (NVTA-22) 

Loudoun $9,400,000 Project not included in TransAction 2040 or 2010 CLRP  

Route 7 / 690 Interchange (NVTA-23) Loudoun $6,000,000 Project not included in TransAction 2040 or 2010 CLRP  

Route 234 Grant Avenue Study (NVTA-
24) 

Manassas $235,000 Project not included in TransAction 2040 or 2010 CLRP  

Main Street and Maple Avenue 
Intersection Improvements (NVTA-25) 

Purcellville $2,793,810 Per HB599 project generates no congestion relief relative to cost 

Route 15 Widening (Route 29 to Route 
55), including RR Overpass (NVTA-29) 

Prince 
William 

$96,030,000 Study, per HB599 project generates minimal congestion relief relative to cost 

Subtotal (7 Projects)  $125,458,810  

Transit Projects 

Richmond Highway Transit Center Fairfax $24,000,000 Project not included in TransAction 2040 or 2010 CLRP  

Franconia-Springfield to Woodbridge 
3rd Track 

VRE $50,000,000 
-$8,000,000 

Project not included in TransAction 2040 or 2010 CLRP.  Part of this project added 
to Franconia-Springfield Platform Expansion project 

Subtotal (2 Projects)  $66,000,000  

Total (9 Not Recommended Projects)  $191,458,810  
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Appendix D: Group 3 – Projects Requiring Further Consideration 

Project  Agency FY2015-16 
Funding 

Requested 

Notes 

Highway Projects (HB599 Identifier) 

Rolling Road Widening from Old Keene Mill 
Road to Franconia Springfield Pkwy (NVTA-2) 

Fairfax $27,700,000 
-$17,700,000 

 

US 29 Lee Highway (from west of Union Mill 
Road to Buckley’s Gate Drive) (NVTA-3) 

Fairfax $10,000,000 
-$6,500,000 

Study 

Braddock Road HOV Widening (NVTA-4) Fairfax $10,000,000 Study 

South Van Dorn Street and Franconia Road 
Interchange (NVTA-5) 

Fairfax $4,000,000 Study 

Frontier Drive Extension & Braided Ramps 
(NVTA-6) 

Fairfax $9,450,000 
-$450,000 

Enhances highway access to Franconia-Springfield Metrorail/VRE stations 

US 1 Richmond Highway (from Mt. Vernon 
Memorial Highway to Napper Road) (NVTA-12) 

Fairfax $13,500,000 Study 

Frying Pan Road (VA 28 to Centreville Road) 
(NVTA-16) 

Fairfax $6,150,000 Study 

Real-Time Adaptive Traffic Control and Data 
Management System (NVTA-18) 

Alexandria $500,000 Study 

VA Route 28 Widening (Prince William County 
Line to Route 29) (NVTA-30) 

Fairfax $7,100,000 
-$2,100,000 

Study 

Subtotal (9 Projects)  $61,650,000  

Transit Projects 

CUE 35-foot Bus Acquisition City of 
Fairfax 

$3,000,000  

West Ox Bus Garage Fairfax $20,000,000  

New Buses (20) and Bus Infrastructure 
Improvements 

WMATA $24,800,000 
-$14,800,000 

Corresponding FY2014 approved project has not yet advanced to SPA 
Previously approved amount – $7 million 
Project re-scoped by WMATA, removing new bus component 

Manassas Park Station Parking Expansion VRE $19,000,000 
-$18,500,000 

VRE modified the funding request to include conceptual design only 

Crystal City Platform Extension Study VRE $2,000,000 
-$1,600,000 

VRE modified the funding request to include conceptual design only 

Subtotal (5 Projects)  $33,900,000  
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Project  Agency FY2015-16 
Funding 

Requested 

Notes 

Total (14 Projects)  $95,550,000  

 



Public Hearing on NVTA’s Proposed 
FY2015-16 Two Year Program   

For more information on the Two Year Program 
go to: www.thenovaauthority.org  
 
Pre-register to speak: 
theauthority@thenovaauthority.org 
 
Send in your comments (March 11– April 12, 
2015):  TwoYearProgram@thenovaauthority.org 

The Northern Virginia Transportation 

Authority (NVTA) is seeking public in-

put on the fiscal year 2015-16 (FY2015-

2016) Two Year Program to be funded 

by Regional revenues from House Bill 

2313.  

 

 

 

The NVTA urges the public to get   

involved by learning about and   

commenting on the proposed projects 

during the Open House and Public 

Hearing on March 25, 2015.   

NVTA 3040 Williams Drive, Suite 200 

Fairfax, Virginia  22031 

 FREE Parking Available 

 Nearest Metro Station:  Dunn Loring-Merrifield 

(Orange Line )  

 FREE Shuttle Service from Dunn Loring Metro 

will be available beginning at 5:30 pm and up to 1/2 

hour following the last speaker.  

— DRAFT—  
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Policy Framework for Addressing NVTA-Funded Projects that are not 
Advancing (Updated for PIWG 2/13/2015 meeting) 

 

 

I. Purpose of Policy 
 

 The Authority commits current and projected financial resources from the 70% 

Regional Revenues upon project approval.  The purpose of this policy is to 

provide a mechanism for the Authority to remove financial (funding) 

commitments for approved projects that are not advancing per the approved scope 

of work.   These funds would be returned to the 70% Regional Revenue Fund for 

assignment to future projects. 

 
 
II. Background 

 
 The Authority assigns funding to a project with the clear expectation of progress 

as outlined in the Project Description/Scope of Work.  Project funding is 

obligated at the point that the Authority approves the project.  The Standard 

Project Agreement (SPA – covered in another policy) provides details of expected 

utilization of the already obligated funds. 

 Project progress may be delayed under a variety of circumstances.  Funding of 

projects experiencing significant delays may not be in the best interests of the 

Authority, if such delays result in the obligation of Regional Revenue Fund 

resources that could be more immediately utilized by other projects. 

 This draft policy framework identifies potential project delay scenarios and 

corresponding options for resolution, including the de-obligation of NVTA 

project funding.  The de-obligation of project funding returns resources to the 

Regional Revenue Fund for future allocation by the Authority.  

 On July 24, 2013, the Authority approved 33 projects for both pay-as-you-go and 

bond funding of nearly $196 million.  As of January 8, 2015: 

o NVTA has approved 26 SPAs; 

o 2 projects are slated for SPA approval action by the Authority at its 

meeting in February 2015; 

o 4 projects are slated for SPA approval action by the Authority at its 

meetings in March or April 2015; and 

o 1 project has been withdrawn. 

V.
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 For the 26 projects with approved SPAs, one project is complete and has been 

fully reimbursed.   

 
 
III. Specific Provisions 
 

 In all cases, agreement will be sought with the implementing jurisdiction or 

agency.  If agreement is not forthcoming the Executive Director may take a de-

obligation request to the Authority for action. 

 It will be necessary for the Authority to amend SPA language. 

 Scenario 1: Inability to complete project activation – if there is an inability of a 

project sponsor to pursue project completion due to either circumstances within or 

outside of their control, the best interest of the Authority may be served by 

cancelling the project and de-obligating the funds.  Examples of factors 

contributing to a determination that a project is not able to be diligently completed 

include but are not limited to: 

o SPA not being approved by the governing body of the sponsoring entity 

within X months of project authorization by the Authority.  (For FY2014 

projects, the Authority authorization date was July 24, 2013 with the first 

SPA approved in April 2014.  For FY2015-16 projects, authorization is 

currently scheduled for April 2015.)  If the SPA is not approved within X 

months, the project shall be considered to be cancelled and the revenues 

shall be considered de-obligated.  At the request of a sponsoring entity, 

NVTA may, at its sole discretion, extend the timeframe for SPA approval.  

NVTA recommends X be no greater than 4 months, allowing sufficient 

time for jurisdictional review and approval cycles. 

o Project delays after SPA approval by the Authority arising from 

procurement (or other) delays.  Lack of progress may be evidenced by 

variance greater than Y months between actual and expected requests for 

reimbursements as documented in the relevant SPA.1  NVTA recommends 

Y be no greater than 6 months, allowing sufficient time for jurisdictional 

procurement cycles. 

o Project delays after SPA approval by the Authority arising from changing 

priorities of the sponsoring entity.  Lack of progress may be evidenced by 

variance greater than Y months between actual and expected requests for 

reimbursements as documented in the relevant SPA.  NVTA recommends Y 

be no greater 6 months. 

Sponsoring entities shall submit a draft project timetable and draft cash flow analysis 

(SPA Appendix B) within ten business days of project authorization by the Authority. 

The project timetable shall include key milestones, including schedule for SPA 

submittal, procurement, and interim landmarks, and phase/project completion.  

                                                           
1 It is not the intent of this policy to penalize sponsoring entities that are able to deliver projects for less than the 
approved NVTA funding budget, or are able to substitute NVTA funds with funds from other sources.   
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 Scenario 2:  Inability to complete project funding – If the approved project 

anticipated the receipt of additional funding from non-NVTA sources, and such 

additional funding is either unlikely to ever occur, or will not occur until Z 

months2 later than envisioned at the time of SPA approval, the sponsoring 

jurisdiction or agency may seek to withdraw the project.  Such withdrawal must 

be approved by the Authority.  Alternatively, the Authority may initiate a process 

to cancel the project and de-obligate the funds if the uncertainty associated with 

non-NVTA funding is unacceptable, e.g. Z plus ZZ months after SPA approval.  

Such an action would necessitate the development of a pre-determined 

mechanism, which would be developed by the Project Implementation Working 

Group (PIWG) for subsequent approval by the Authority.  NVTA recommends Z 

and ZZ each be no greater 6 months.  The Authority recognizes that sponsoring 

entities should be given the opportunity to find other funding sources. 

 Scenario 3:  Voluntary project cancelation – If the project sponsor wishes to 

cancel/withdraw a project either before work has commenced or after the start of 

work, a cancelation request must be made in writing to the Executive Director.  

The PIWG will develop a process, for subsequent approval by the Authority, to 

determine what proportion, if any, of NVTA regional funds already reimbursed to 

the project sponsor shall be returned to NVTA.   
 
 
IV. Other Considerations 
 

 The City of Falls Church has submitted comments on an earlier version of this 

document.  Some comments have been addressed in this version.  Two 

outstanding comments are: 

o Should consideration be given to whether an approved SPA could be 

suspended for a period of time (to repair deficiencies) while maintaining 

project authorization? 

o What is the optimal timing of future Calls for Projects taking into account 

factors such as Capital Improvement Program development cycles, 

application processes for non-NVTA funding, and jurisdictional resource 

constraints? 

 
 

V. Schedule 
 

 It is envisioned that this policy will be finalized and approved by the time the 

FY2015-16 Two Year Program is adopted, currently scheduled for April 2015.  

Some or all of the provisions of this policy will be applicable to the FY2014 

approved projects.  

 Prior to seeking Authority approval for this policy, PIWG will coordinate with the 

Council of Counsels, PCAC, TAC, and JACC. 

                                                           
2 To be determined at the time of SPA approval, and included as an addendum to the SPA. 
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