
 
 

Approved November 6, 2015 

1 
 

  

 

 
PROJECT IMPLEMENTATION WORKING GROUP 

Wednesday, October 7, 2015, 10:30 am 

Northern Virginia Transportation Authority 

3040 Williams Drive, Suite 200 

Fairfax, Virginia 22031 

 

SUMMARY NOTES 

 

I. Call to Order/Welcome              Chairman Nohe 

 

 Ms. Backmon called the meeting to order at 10:43 am. 

 Attendees: 

o PIWG Members:  Chairman Nohe; Chairman Bulova (Fairfax County); 

Chair Hynes (Arlington County); Council Member Rishell (City of Manassas 

Park); Rick Canizales, James Davenport (Prince William County); Tom 

Biesiadny, Karyn Moreland, Noelle Dominguez (Fairfax County); Joe 

Kroboth, Bob Brown (Loudoun County); Andrew D’huyvetter (Arlington 

County); Jim Maslanka (City of Alexandria); Paul Stoddard (City of Falls 

Church); Wendy Block Sanford (City of Fairfax); Patrick Moore (City of 

Manassas); Mark Duceman (Town of Herndon); Maria Sinner, Valerie Pardo 

(VDOT); Dan Goldfarb (NVTC); Elena Constantine (TPB); Christine 

Hoeffner (VRE); Mark Phillips (WMATA). 

o NVTA Staff: Monica Backmon (Executive Director); Mike Longhi (CFO); 

Sree Nampoothiri (Program Coordinator), Keith Jasper (Program 

Coordinator). 

o Other Staff: Mark Thomas (Fairfax County), Kimberly Bibbee (Prince 

William County). 

o Other: Nancy Smith (Northern Virginia Transportation Alliance). 

 

 

II. Meeting Summary of September 16, 2015, Meeting 

 

 Approved, subject to the following change requested by Mr. Kroboth. 

 

o The group agreed that, for the FY2017 Program, funding will not be provided 

for preliminary studies/feasibility studies.  Interchange justification reports 

are considered part of preliminary engineering and, therefore, would be 

eligible for funding.   
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Discussion/Information 

 
III. FY2017 Program               Mr. Jasper 

 

 Mr. Jasper informed the group of the two topics for consideration from the previous 

meeting: estimation of congestion reduction relative to cost methodology and the 

weighting/definition of project selection criteria. 

 Mr. Jasper provided an overview of what was agreed at the previous PIWG meeting, 

including the following: 

o Continued use of TRANSIMS for the HB 599 evaluation. 

o Studies will be ineligible for funding for the FY2017 Program  

o NVTA staff will propose a draft policy at a future PIWG meeting regarding 

when projects approved as part of the FY 2017 Program will be required to 

start drawing down regional revenues.  The NVTA policy that requires 

completion of SPA approval within 6 months of NVTA program approval is 

in place for the approved FY2015-16 Program and the FY2017 Program.  

Based on a tentative approval date of July 2016, SPAs will need to be 

approved by January 2017. 

o The seven HB 599 performance measures used for the FY2015-16 Two Year 

Program evaluation will again be used for the FY2017 Program, rather than 

using  the HB 2 measures.  

Congestion Reduction Relative to Cost Methodology 

 Mr. Jasper explained that the intention is to use a methodology that builds on the 

FY2015-16 Two Year Program project selection process, complements the NVTA 

quantitative score, and enhances the overall decision-making process.  

 Mr. Jasper navigated the tables and numbers provided to the group, which 

demonstrate several options for calculating congestion reduction relative to cost. The 

first table showed these ratios for 2020 and 2040 for the highway projects that were 

approved in the FY2015-16 Two Year Program.  He noted that the scores take the HB 

599 output for a single year and combine it with the cost component, for both the 

funds allocated by NVTA and for the total project cost.  Congestion reduction used 

the selected measure of person hours of delay for 2020 and 2040.   

 Mr. Jasper cautioned that calculations were based on a single year (2020 or 2040) 

regardless of whether the project would be completed in that year; thus, the 

methodology did not take into account project readiness.  

 Mr. Jasper explained how this led to an alternative option, using Examples 1 and 2 

provided in the packet.  This option calculates congestion reduction relative to cost 

over a period of time, by extrapolating between 2020 and 2040 using the same 

measure of person hours of delay used in the previous option.  Examples 1 and 2 

represent two hypothetical projects; the first is for a lower cost/smaller impact project 

and the second for a higher cost/higher impact project.   

 Mr. Jasper recommended continuing to use the year 2020, as opposed to 2025 or 

2030, in conjunction with 2040.  This approach minimizes backward extrapolation of 
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the intermediate numbers.  He stated that this approach provides a better 

understanding of project readiness.  

 Mr. Jasper explained that the annual vehicle travel time savings number has been 

multiplied by $15 per hour to take the calculation from hours to dollars on an annual 

basis as a global average of the value of travel time savings.  

 Mr. Jasper summarized that this analysis shows that while the bigger projects, which 

cost more and take more time to implement, result in large reductions in delays the 

smaller projects may generate more congestion reduction relative to cost. This 

methodology will provide to the Authority the congestion reduction relative to cost 

ratio to evaluate alongside with the NVTA score. 

 Mr. Canizales voiced concern that this methodology could disadvantage larger 

projects because of their cost relative to smaller projects. Mr. Jasper responded that 

there would not be a disadvantage; it would actually provide more data to develop a 

recommendation to the Authority.  

 Ms. Backmon reminded the group that there are other performance measures being 

reviewed by the Authority when assessing and making project funding 

recommendations. She also reminded the group of the need to further define project 

readiness and that using this methodology will give the group a better idea of when 

the project is ready and when the project is providing benefits to the network. Ms. 

Backmon added that the FY2017 Program is a one year program and, based on non-

binding project submissions, there are $750 million in requests for an estimated $220 

million available in PayGo revenue.  

 Ms. Hynes pointed out that this methodology has the potential to not only help 

understand how a project moves people and how that relates to cost, but to also help 

people understand the relative impact of projects, big and small, in a transparent way. 

 Mr. Biesiadny emphasized the importance of presenting the methodology in a way 

that the public can understand and many PIWG members concurred.  

 In response to questions regarding the significance of the final number score 

determined for congestion reduction relative to cost, Mr. Jasper clarified that the 

higher the end result number is (the monetized value of the congestion rate divided by 

the cost), the better the project performs.  

 Mr. Biesiadny expressed concern over monetizing fairly; using $15 per hour, versus 

$100 per hour for example, could lead to the debate of what is the value of a person’s 

time, while what is important is the actual hours saved.  

 Mr. Kroboth agreed with Mr. Biesiadny and questioned using 2040 as the cutoff date 

instead of using the project’s anticipated lifecycle as the cutoff, considering the 

project’s impact and savings may continue beyond 2040.  Mr. Jasper explained that 

2040 is the modeling horizon and there is no data beyond that year.  Ms. Backmon 

reminded the group that this is a one year program and funding requests for some 

projects may be better suited for subsequent programs rather than the FY2017 

Program.  

 Ms. Backmon informed the group that the information presented at the meeting will 

be taken to the JACC meeting on October 8, 2015, to address further questions or 

comments.  She asked that the PIWG recommend that the Authority adopt this 
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congestion reduction methodology along with the weighting criteria at the November 

12th Authority meeting so that the methodology and criteria is adopted prior to the 

project submission deadline, informing applicants of what kind of methodology and 

criteria weightings will be used. 

Quantitative Score Criteria Weighting 

 Mr. Jasper reviewed weightings used for the FY2015-16 Two Year Program.  He 

explored options to redefine the project readiness criteria, consideration of the 

weighting used for the congestion reduction criterion, and how to distribute 

weightings accordingly.  

 Mr. Jasper provided the results of sensitivity testing to demonstrate how modest 

changes to the congestion reduction weighting would have affected NVTA 

quantitative scores and project rankings of the candidate highway projects for the 

FY2015-16 Program. 

 For Tests A, B, and C, the quantitative scores were recalculated for each highway 

project based upon different weightings. Test A increased the congestion weighting 

from 35% to 45%, kept one Project Readiness criteria at 15%, with the other Project 

Readiness at 0%; while Test B calculated 55% Congestion Relief/5% Project in 

Advanced Phase/0% Project Able to Be Implemented; and Test C was a variation of 

Test A with 45% Congestion Relief/15% Project in Advanced Phase/0% Project Able 

to Be Implemented and, in addition, eliminated the Urgency criteria and transferred 

those 5 points to the Improved Bike/Ped criteria for a new weighting of 10%.   

 The tests resulted in the top three projects and bottom four projects remaining 

unchanged, albeit with minor shuffling in the rankings.  Mr. Jasper pointed out that 

the three tests mostly affected rankings in the middle of the table. In particular, the 

Herndon East Elden Street Improvements and Widening project (ranked 15) and the 

Fairfax Braddock Road HOV Widening (ranked 19) flipped rankings in Test B so that 

the Braddock Road project moved into competitive range while the Herndon East 

Eldon Street project moved out of competitive range.  He added that if a different 

group of projects were evaluated, especially if there were not as many projects, the 

changes in the scores might have been more dramatic.   

 Chairman Nohe reminded the group that, because the Commonwealth Transportation 

Board (CTB) established a higher Congestion Relief weighting for the HB 2 process, 

it is important to re-evaluate this weighting for the FY2017 Program.  He cautioned 

against making a decision about whether the process is sufficiently robust based on 

the test examples provided because the projects tested were from the previously 

approved FY2015-16 Two Year Program.  For the FY2017 Program, it will be a 

mostly different group of projects. Chairman Nohe did not think the examples 

determine whether there is benefit to big or small projects, highway versus transit, 

inside the beltway versus outside the beltway, etc. 

 Mr. Biesiadny also pointed out that the top 10 and bottom 10 projects remained top 

and bottom 10 with only a few exceptions. Mr. Canizales cautioned that there will be 

more disparity between the numbers once the criteria weightings are redefined.   

 Ms. Hynes asked the group to consider the importance of land use. She pointed out 

that, while there are places in the region where throughput of people and vehicles is 

the priority, those inside the Beltway where costs are higher and there is limited land 
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use such as Arlington, Alexandria, and Falls Church, have very different challenges 

for moving more people on streets that are more difficult to expand, in places with 

limited room for bus bays, and with the added need to fund and operate transit 

services. Council Member Rishell agreed with Ms. Hynes and echoed the importance 

of emphasizing connectivity and congestion relief.  

Redefinition of Project Readiness 

 Mr. Jasper presented the proposed redefinition of Project Readiness and the 

associated High, Medium, and Low criteria. He specified that a High score would be 

given to projects that, as a result of the FY17 Program, will be fully operational once 

the money has been spent; the Medium score would be given to projects still in a 

phase of construction or right of way acquisition; and the Low score would be given 

to projects advancing to preliminary engineering or design activities.  

 Mr. Canizales pointed out that the right-of-way phase and the construction phase 

could mean years of differential and that, if a project is in the construction phase, it is 

usually set up for completion within 2 years and should be given a High score. The 

group discussed alternative definitions of High versus Medium scores for entering the 

construction phase. Chairman Nohe reminded the group that, in the context of a one-

year program, there will not be partial funding of construction as construction of the 

project will be fully-funded. 

  It was determined by the group that if the project can qualify for construction, it will 

be scored High. Mr. Canizales suggested rewording the High category to say: 

“Project will be fully open/operational as a result of FY2017 Program funding or 

allow project to be advertised for construction” and he suggested possibly specifying 

“…partial-year construction funding” in the Medium category. 

 Mr. Canizales recommended that Congestion Reduction be weighted at 50% and 

Project Readiness stay at 10%. Ms. Backmon responded that the JACC will discuss 

the information presented and the PIWG will meet to discuss recommendations from 

the JACC to determine final recommendations prior to the November 12th NVTA 

meeting.  

 Ms. Maria Sinner notified the group that, for the HB 2 process, 46 applications have 

been received from Northern Virginia, five of which are transit projects worth $2 

billion; and $7 billion in statewide applications have been received, not including I-66 

inside the Beltway.  

 

IV. Finance Committee Report           Mr. Longhi 

 

 Mr. Longhi informed the group that requests will be sent to jurisdictions for updates 

to the Appendix B component of the executed SPAs for cash-flow and project 

analysis purposes along with requests for insurance certifications for project 

insurance policies; jurisdictions will have through November 30, 2015, to submit this 

information.  
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V. NVTA Update        Ms. Backmon 

 

 Ms. Backmon informed the group that the October 22 NVTA meeting has been 

canceled and the next NVTA meeting is scheduled for November 12, 2015. The 

NVTA will be asked to adopt resolutions regarding HB2 project submissions at this 

meeting. 

 Ms. Backmon announced that the I-66 Outside the Beltway Committee has endorsed 

the resolution for considering projects within the I-66 Outside the Beltway Corridor 

after these projects undergo the Authority’s process.  Adoption of this resolution will 

be recommended at the November 12th Authority meeting.  

 Due to the NVTA meeting cancellation, the 6-month deadline for signed and 

approved SPAs will now be November 12, 2015.  There are 12 outstanding SPAs for 

which localities and agencies need to contact Ms. Backmon to provide updates if they 

are unable to meet the deadline.  

 

 

Adjournment 

 

VI. Adjourn 

 

 The meeting adjourned at 12:28 p.m.   

 The next PIWG meeting was scheduled for 1:00 p.m. on Friday, November 6, 2015 at 

NVTA 


